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―  Further strengthening of the Treasury functions and 

operations to support Albania's PFM reform 

 

* Upgrade the existing automated system and procedures for accounting, 

reporting, control and monitoring  

* Provide on-line access to budget institutions to enable real-time information on 

their financial position and transactions 

* Support greater autonomy and accountability of line ministries in managing their 

budgets 

 

 

 

SETS Objectives 



2 

 3 

SERS Objectives (continued) 

- Support capacity development through training and technical 

assistance  

* Organize training for the staff of the MoF, line ministries and other agencies 

using FMIS  

* Hire experts and design TOR for international and local bidding processes  

  

- Pave the way to further FMIS / PFM reforms going forward  

E.g.: E-involcing  Program budgeting  Accrual accounting  
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SETS: Institutional setting 

 

 - Launched in April 2011 

 - Implementation: Austrian Development Agency  (ADA) + 

MoF 

 - Budget (from April 2011 to October 2015): EUR 1.5 million  

Contributions: EU IPA, ADA, MoF of Albania 

 - SETS Steering Committee 

Participation: MoF  EU Delegation to Albania  ADA    Prime Minister's 

Office Ministry for Integration    Other stakeholders (Tax and Customs 

Administration, WB, IMF etc.) 
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SETS: Five important lessons learned 
Summary 

 - Coordinate with all relevant actors in public administration to 

allow for consistency of FMIS solutions 

 - Provide for adequate technical IT capacity to assure 

continuous and smooth operation of both hardware and 

software  

 - Ensure adequate human resources capacity in order to 

benefit fully from the available FMIS solutions  

 - Develop awarness of the benefits and uses of the automated 

and integrated FMIS  

 - Communicate the implications of the reform to other 

stakeholders in order to generate support  
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SETS Lessons learned 

1. Coordinate to assure consistency of FMIS solutions 

 
 Why? 

- To make sure that the FMIS solutions are linked to broader public 

administration and public finance reforms (PFM Strategy) 

- FMIS reforms objectives and solutions are complex and not easy to 

understand 

- Budget institutions (e.g., line ministries, local governments) need to 

be convinced about the benefits of the FMIS solutions 

  

Challenges 

- Creating common understanding and proper sequencing of actions 

among various actors 

- Reducing duplications and making sure the solutions already in 

place can be used by various institutions  

- Avoiding biased decision-making in exploring FMIS solutions 
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SETS Lessons learned 

2. Provide for adequate technical IT capacity to 

assure continuous and smooth operation 

 Why?  

- IT capacity requires constant upgrading and modernization 

- Automation, supported by proper IT capacity, increases transparency and 

control of financial information  

- To enable parallel operation of all components and minimize the risk that 

some need to be operated separately (manually) 

  

Challenges 

- Preparing reliable cost/time estimates 

- Slow operating procurement process, especially for hardware  

- Technological advancements may afect the design in course of the project 

implementation (e.g., client-server model vs. web portal solution) 

  

 

 8 

SETS Lessons learned 

3. Ensure adequate HR capacity in order to benefit 

fully from the available FMIS solutions  

 Why? 

- Automation alone is not sufficient; it requires trained staff to plan, implement 

and monitor the budget formulation and execution 

- Key Treasury / IT / Line ministries / Budget staff, including senior officials, 

need to understand PFM concepts to be able to enter financial information, 

extract and analyze relevant data, generate and use reports  

- Open source (as opposed e.g. to customized COST) solutions can lower the 

costs but require adequate in-house capacity  

  

Challenges 

- Lengthy proceures for hiring new staff 

- Making sure that the key officials have sufficient time and opportunities for 

training and dealing with new technology advancements 

- Reducing dependency on outside experts and COST solutions 
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SETS Lessons learned 

4. Develop awarness of the benefits and uses of the 

automated and integrated FMIS  

 Why? 

- Enable smooth communication and interoperability  (e.g., managing 

government payroll, revenue administration, external assistance flows, 

etc.) 

- Generate new ideas for improvements of the FMIS and decision-making 

processes 

- Reduce resistance to change through training, seminars, etc. 

  

Challenges 

- Changing pace of implementation in some components can affect that of the 

others 

- Diversity of goals and targets among various components 

- Managing constant evolution and expansion of the FMIS on one side, and 

contiuous changes in PFM  regulatory framework, on the other  
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SETS Lessons learned 

5. Communicate the implications of the reform to 

other stakeholders in order to generate support  

 Why? 

- Provide for consistency of and agreement on further steps (e.g., Steering 

Committee) 

- Secure additional and continuous funding for further modernization 

- Evaluate the impact of the FMIS project through a set of indicators (e.g., 

frequency, efficiency, accuracy of reporting; PEFA),  user satisfaction 

survey; external evaluations, etc. 

  

Challenges 

- Uncertainty with donor funding affects predictability and can lead to unwanted 

delays in project performance  

- The relevance of indicators may change, and adding additional ones might 

be needed 

- Impact of FMIS projects cannot be disentangeled from the impact of parallel 

reforms 

  

 


