
The main information of Cracow 
City Hall 

 Number of inhabitants– 760 000 

 Surface area – 327 km2 

 Budgetary  data– performance for 2012 r. 

 Revenue - 3 445 907 817 zł 

 Total expenditure– 3 488 358 626zł 

  including : 

 Current – 3 032 496 740 zł 

 Property   – 455 861 886 zł 

 Revenues – 477 268 743 zł 

 Expenditures – 434 817 933 zł 

 Liabilities – 2 046  016  775 zł 

 Number of organizational units – 421 

  including :  

  in education - 347 

 



STEP 1 – a preliminary allocation of funds for current expenditure including the revenue 

 projections of  City and expenses incurred in the previous year.  

 Draft Decree in this case is preparing until 10th of September by Department of City 

 Budget  

 

Flow diagram of the documents in the 
municipality - in the middle of doing design of the budget in the 

form of task (current tasks) 

Step 2 –  Departament of City Budget informs organizational whitch exercise supervision on 

 municipal organizational units and also managares of the various departments about 

 the total amount for the organizational unit 

Step 3 –  The directors of organizational units and municipal organizational units analyze recent 

 datas in terms of activities of individual budget tasks. 

Step 4 –  Directors make a preliminary evaluation the level of service and agree on managers of  

 departments thr strategic priorities for the next financial year or subsequent years- In 

 the case of multi-annual projects. 

   



Flow diagram of the documents in the 
municipality - in the middle of doing design of the budget in the 

form of task (current tasks) 

Step 7 –  Departament of City Budget calculates expenses an hour working for individual 

 organizational units  on the basis of the planned number of jobs and amount of 

 expenses associated with the maintenance of jobs until 25 th of September. 

Step 6 –  Department of Organization and Supervision and The Office Service Department until 

 20th September plan expenditure on the maintenance of jobs in the Cracow City Hall. 

Step 5 –  Department of Organization and Supervision until 20th of September  plans 

 preliminary amount of jobs (spreadsheets) for each of the organizational department  



4 

Step  8 –  Directors of Departments: 

• Update task names (if needed) 

• Designation of coordinators and provide guidance 

• Explain and comment on the objectives and priorities 

• Make allocation of resources between tasks 

Flow diagram of the documents in the 
municipality - in the middle of doing design of the budget in the 

form of task (current tasks) 

Step 9 – Coordinators prepare: 
 

• The characteristics of the task 

• gauges and indicators cards 

• Financial plan of task (under the ceiling of founds) 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Step 12 –   A draft budget signed by the President of is presented to the City Council for 

 approval in the form of a resolution. If councilors bring changes in the allocation - 

 they are also introduced to the task plans. 

Step 11 –  Approved plans are collected by the Department of Budget City and used to prepare 

 "part of the expenditure" Budget Town 

Step  10 –  Plans approved by the director of the department are placed in a computer system 

 called SWBZ until 30th September and next  they are verifing by  Department of 

 Monitoring and Departament of City Budget.   

Flow diagram of the documents in the 
municipality - in the middle of doing design of the budget in the 

form of task (current tasks) 



Objective 1 Project 1 - Tasks their cost and timetable 
 

 Implementation of the grant of the Swiss - control of the meetings in Krakow 
Current tasks No. 10 (Department of Information, Tourism and Promotion of the 
City) 

 Table No 5 (Budget of the City of Krakow in 2013) 

 
  Plan on spending 01.01.2012 Plan on spending 01.01.2012 % % 

            

Unit - the name of the task 
No Material 

Expediture to 

maintain  jobs 

Expediture on 

tasks (total) 
Material 

Expediture to 

maintain jobs 

 

Expediture on 

tasks (total) 
6:3 8:5 

task expediture expediture     

                

1 2 2 4 5 6 7 8 12 13 

Department of Information, Tourism and Promotion of the City   3 739 625 3 040 633 6 780 258 5 475 700 2 758 985 8 234 685 146,42 121,45 

Current expediture   3 739 625 3 040 633 6 780 258 5 475 700 2 758 985 8 234 685 146,42 121,45 

Development of tourism 1 314 000 483 737 797 737 263 574 344 873 608 447 83,94 76,27 

Tourism Marketing 2 336 125 345 526 681 651 1 281 155 344 874 1 626 029 381,15 238,54 

Promotion of business tourism 3 342 000 345 525 687 525 249 500 275 899 525 399 72,95 76,42 

Publishing and implementation promotional projects 4 744 000 483 740 1 227 740 423 000 344 872 767 872 56,85 62,54 

Municipal Internet Platform 5 467 000 345 525 812 525 799 980 344 873 1 144 853 171,30 140,90 

Media  Information and public relation 6 212 000 483 736 695 736 360 000 482 822 842 822 169,81 121,14 

Organization and coordination of city promotion 7 265 000 552 844 817 844 725 000 344 873 1 069 873 273,58 130,82 

Implementation of EU programs - promotion of religious tourism in 

Malopolska on the international arena 
8 439 500   439 500 628 106 68 975 697 081 142,91 158,61 

Implementation of EU programs - promotion of business tourism in 

Malopolska on foreign markets 
9 320 000   320 000 187 750 68 975 256 725 58,67 80,23 

Implementation of the grant of the Swiss - control of the 

meetings in Krakow 
10 300 000   300 000 331 281 137 949 469 230 110,43 156,41 

Implementation of EU programs - the revitalization and promotion of 

traditional local markets in Central Europe 
11       226 354   226 354     



Characteristics of tasks Formularz P – 1 (cz. 1) 

1.Job name: 

2. Purpose of the job (service plan): 

     a. Rezultat zadania: 

      b. Poprzez :  

      c. Tak, aby: 

3. Determine the strategic objective, the operational sector program, processes and sub-processes related, or other purpose 

general (insert symbols): 

4. Performing the task (organizational unit name, MJO, private partners, entities conducting public benefit): 

5. The key data: 

-         the scale of global needs (in terms of customers) 

-         the state of field associated with the task (characteristic values), 

-         number characterizing the size of the infrastructure, 

-         number characterizing the current state of the field or standard of service. 

Lp 
Dane i parametry dotyczące dziedziny 

związanej z zadaniem 
rok poprzedni rok bieżący % zmiany 

prognoza na rok 

następny 
% zmiany 

              

6 Sources of information on the needs of: 

Lp Nazwa parametru lub tendencji System informatyczny  Inne źródło: GUS, badania potrzeb, informacje od partnerów społecznych, etc. 

        

Flow diagram of the documents in the 
municipality - in the middle of doing design of the budget in the form of task 

(current tasks)  FORMS 



Flow diagram of the documents in the 
municipality - in the middle of doing design of the budget in the 

form of task (current tasks) FORMS 
 
Description of tasks Formularz P – 1 (cz. 2) 

7 Description of tasks: 

a) definition of the scope of material tasks: 

Lp 

Symbol procesu SZJ* / 

/ Symbol celu SRK i Nr uchwały RMK** 

dot. Programu sektorowego  

Nazwa działania zasadniczego / 

poddziałania 

Nazwa produktu 

końcowego  

Ilość produktów 

zrealizowana w roku 

poprzednim 

Szacowana ilość 

produktów do końca 

roku bieżącego 

Planowana ilość 

produktów na rok 

następny 

            

b) degree of realization of the needs arising from the material scope of tasks realization 

Lp 
Dane i parametry dotyczące dziedziny 

związanej z zadaniem 
% stopień realizacji Sposób obliczenia stopnia realizacji  Źródło danych 

        

8. Sources of funding: 



MATERIAL AND FINANCIAL PLAN 

Objective 1 Project 1 - Tasks their cost and timetable 
 
 Implementation of the grant of the Swiss - control of the meetings in Krakow 

Current tasks No. 10 (Department of Information, Tourism and Promotion of the City) 
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section chapter paragraph 

2 3 4 7 8 9 10 11 12 13 14 15 16 17 18 

I                 469 230         Beata Paliś 

  1 Zakup danych statystycznych ZZ umowa  1 32 310,00   I-XII.2013 32 310 750 75095 4305 GWSMK Beata Paliś 

  2 Zakup danych statystycznych ZZ umowa  1 3 590,00   I-XII.2013 3 590 750 75095 4306 GWSMK Beata Paliś 

  3 
Ankietowanie i zbieranie 

danych  
ZZ umowa  1 48 240,00   I-XII.2013 48 240 750 75095 4305 GWSMK Beata Paliś 

  4 
Ankietowanie i zbieranie 

danych  
ZZ umowa  1 5 360,00   I-XII.2013 5 360 750 75095 4306 GWSMK Beata Paliś 

  5 

Delegacje zagraniczne  

praowników UMK 

realizaujących projekt 

ZZ delegacja 3 2 088,00   I-XII.2013 6 264 750 75095 4425 GWSMK Beata Paliś 

  6 

Delegacje zagraniczne  

praowników UMK 

realizaujących projekt 

ZZ delegacja 3 232,00   I-XII.2013 696 750 75095 4426 GWSMK Beata Paliś 

  7 
Koszty podróży  partnerów 

projektu  
ZZ wyjazd 5 4 894,00   I-XII.2013 24 470 750 75095 4305 GWSMK Beata Paliś 

  8 
Koszty podróży  partnerów 

projektu  
ZZ wyjazd 5 543,80   I-XII.2013 2 719 750 75095 4306 GWSMK Beata Paliś 

  9 Usługa cateringowa ZZ usługa 1 7 970,40   I-XII.2013 7 970 750 75095 4305 GWSMK Beata Paliś 

  10 Usługa cateringowa ZZ wyjazd 1 885,60   I-XII.2013 886 750 75095 4306 GWSMK Beata Paliś 



  11 Usługi tłumaczenia  ZZ umowa  1 19 260,00   I-XII.2013 19 260 750 75095 4385 GWSMK Beata Paliś 

  12 Usługi tłumaczenia  ZZ umowa  1 2 140,00   I-XII.2013 2 140 750 75095 4386 GWSMK Beata Paliś 

  13 Zakup systemu  ZZ umowa  1 54 069,40   I-XII.2013 54 069 750 75095 4305 GWSMK Beata Paliś 

  14 Zakup systemu  ZZ umowa  1 6 006,60   I-XII.2013 6 007 750 75095 4306 GWSMK Beata Paliś 

  15 

Koszt przelewów i prowadznia 

rachunku bankowego (dochodowy i 

wydatkowy) 

ZZ rachunek 2 270,00   I-XII.2013 540 750 75095 4305 GWSMK Beata Paliś 

  16 

Koszt przelewów i prowadznia 

rachunku bankowego (dochodowy i 

wydatkowy) 

ZZ rachunek 2 30,00   I-XII.2013 60 750 75095 4306 GWSMK Beata Paliś 

  17 Koszty przesyłek ZZ kwartał 4 1 660,50   I-XII.2013 6 642 750 75095 4305 GWSMK Beata Paliś 

  18 Koszty przesyłek ZZ kwartał 4 184,50   I-XII.2013 738 750 75095 4306 GWSMK Beata Paliś 

  19 Refundacja kosztów FUEK ZZ refundacja 1 68 328,00   I-XII.2013 68 328 750 75095 2815 GWSMK Beata Paliś 

  20 Refundacja kosztów FUEK ZZ refundacja 1 7 592,00   I-XII.2013 7 592 750 75095 2816 GWSMK Beata Paliś 

  21 Refundacja kosztów HES-SO ZZ refundacja 1 30 060,00   I-XII.2013 30 060 750 75095 2835 GWSMK Beata Paliś 

  22 Refundacja kosztów HES-SO ZZ refundacja 1 3 340,00   I-XII.2013 3 340 750 75095 2836 GWSMK Beata Paliś 

  22 
czynności  związane z obsługą i 

realizacją projektu grantowego 
SW etat 2 1 776,00 3 552   137 949           

Razem: 0     3552   469 230 

w tym      

- (SW) ogółem: 
      137 949 

- wydatki rzeczowe 

ogółem: 
      331 281 

Objective 1 Project 1 - Tasks their cost and timetable 
 
 Implementation of the grant of the Swiss - control of the meetings in Krakow 
Current tasks No. 10 (Department of Information, Tourism and Promotion of the City) 



 
 
 
 
Objective 1 Project 1 - Tasks their cost and timetable 
 
 Implementation of the grant of the Swiss - control of the meetings in Krakow 
Current tasks No. 10 (Department of Information, Tourism and Promotion of the City) 

 
The financial plan of task 
 

  

Section Chapter Paragraph 

 

Category of 

project 
 

 Total amount 

        

1 750 75095 2815 GWSMK 68 328         

2 750 75095 2816 GWSMK 7 592 The planned labor 

consumption 

(working hours) 

 

The planned 

number of jobs 3 750 75095 2835 GWSMK 30 060 

4 750 75095 2836 GWSMK 3 340 3 552,00 2,00 

5 750 75095 4305 GWSMK 174 241 Siły własne     

6 750 75095 4306 GWSMK 19 360 137 949,00     

7 750 75095 4385 GWSMK 19 260         

8 750 75095 4386 GWSMK 2 140         

9 750 75095 4425 GWSMK 6 264         

10 750 75095 4426 GWSMK 696         

    Razem rozdział - 75095 331 281         

  TOTAL SECTION- 750     331 281         

TOTAL AMOUNT OF TASK   331 281         



Flow diagram of the documents in the 
municipality - in the middle of doing design of the budget in the 

form of task (current tasks) (investment tasks) 

Step 2 –  Department of City Budget on basic of informations from implementing units, prepares 
 and sents to Departament od Planning and Monitoring Investments until 15th of 
 September:   
 
 - Request for funds for the acquisition of land for investment  
 - Request for funds of settling claims resulting from dispensed final decisions 

  

Step 1 –  Units prepare investment proposals and after positive opinion they transfer this 

 proposals to Departament of Planning and Monitoring of Investment until 15th of 

 September.  

Step 3 –  Departament of Planning and Monitoring of Investment  after analysis, prepers list of 

 strategic investments , program and priorities and then Departament presents this 

 documents to Deputies President of Cracow, the Treasurer of City, the Secretary and 

 Director of Magistratum until 15th October 



Flow diagram of the documents in the 
municipality - in the middle of doing design of the budget in the 

form of task (current tasks) (investment tasks) 

Step 4 –  The Deputy President of Cracow  presents ranking lists  to the team under the 
 leadership of President of Cracow  in order to select investment from ranking lists, 
 which will be included in long-term financial forecast- long-term investment forecast or 
 in budget of City until 22nd October 

  



Flow diagram of the documents in the 
municipality - in the middle of doing design of the budget in the 

form of task (current tasks) (investment tasks) 

Step 5 –   Departament of Planning and Monitoring of Investment  prepares list of financial 

 resources for each strategic investment, programming and investment projects and 

 then Departament sents this infromations to Department of City Budget  until 8th 

 November.  

Step 6 –  On the basis of the list of the planning funds for individual investment strategic, 

 programming and investment projects, Department of City Budget  prepares Annex 4 

 "Expenditure Budget Townassociated with investment programs” and sents this 

 document to entities pursuing  

Step 7 –   Draft of budget signed by President of City is presented for acceptance to the City 

 Council  



Objective 1 Project 1 - Tasks their cost and timetable 
 

SK-1.1 Convention Centre (Rondo Grunwaldzkie) - the investment project 

Budget of Krakow City in 2013 - Annex 4 

No 

Task 
Name of task Section Chapter 

Implement

ation Unit 

Budget in 2013 

Budget 

Total 

Including: 

Tasks of 

municipality 

tasks the 

county 

1 2 3 4 5 6 7 8 

SK - 1 CONVENTION CENTRE             

SK - 1.1 Convention Centre (Rondo Grunwaldzkie)     WI 109 567 641 109 567 641   

  own funds of the City 921 92114   87 340 820 87 340 820   

  
unds from from foreign sources which are not 

refundable 
921 92114   22 226 821 22 226 821   



Objective 1 Project 1 - Tasks their cost and 
timetable 
 

SK-1.1 Convention Centre (Rondo Grunwaldzkie) - the investment project 

Financing in  2013 r.:  109 567 641 zł  

Own funds of City  

funds from foreign sources 

Funds non-refundable 

87 340 820 zł 

22 226 821 zł 

Phase of the investment process in 2013  

Localization: 

Years of implementation:  

the implementing entity: 

B 

Dzielnica VIII 

long-term financial forecast 

WI 

The total scope of the material: long-term financial forecast. 

Plan of the balance at the end 2012: 

 

Made final acceptance the first stage (agreement of October 2010) consisting in the execution of 

of the diaphragm wall with accompanying work. 

Continues construction works of the second stage (the agreement of September 2011) consisting 

of the development of a Convention Centre with accompanying infrastructure, in order to obtain 

a decision on the permit for use of the facility. 

The material scope in 2013 (table no 4.1 – Budget of Cracow City in 2013) 



Objective 1 Project 1 - Tasks their cost 
and timetable 
SK-1.1 Convention Centre (Rondo Grunwaldzkie) - the investment project 

The total scope of the material in 2013  (tabela nr 4.1 – Budżet Miasta Krakowa na rok 2013) 

The main Activities and milestones in 2013: 

1)The implementation of the second stage of construction works. 

2)Author's supervision and monitoring. 

3)The conclusion of the connection object to the grid. 

4)Connection object to the grid.  

5)The conclusion of the connection object to the district heating network. 

6)Prepere of tender documents and the announcement of a public contract to prepere the project of visual information. 

7) Conduct a public procurement procedure, the choice of contractor bids. 

8)Conclusion of an agreement to develop the project of visual information. 

9)Prepare a draft of visual information. 

10)Prepere of tender documents and the announcement of a public contract for the execution of external audit. 

Effect in 2013 r.: 

Advanced works. 

Attached object to the grid and district heating network. 

Made a project of visual information. 

Conducted an external audit. 



Objective 1 Project 1 - Tasks their cost 
and timetable 
SK-1.1 Convention Centre (Rondo Grunwaldzkie) - the investment project 

The total scope of the material - part. 1 (Long-term financial forecast) 

 

The construction of the building-usable area of 36 720 m2, including: 

 

Auditorium Hall  

 
Large Room 

 
Chamber / Multifunction 

 
conference team 

 
foyer of the functions associated 

 
commercial premises 

 
internal installations 

 
technical infrastructure 

 
land development 

 
 



Objective 1 Project 1 - Tasks their cost 
and timetable 
SK-1.1 Convention Centre (Rondo Grunwaldzkie) - the investment project 

The total scope of the material - part. 1 (Long-term financial forecast) 

The project implemented in accordance with the process GZ 5.13 "Project Management" in the Municipality of Krakow 

To implement this task it is necessary to achieve the following milestones: 

Obtaining a set of final administrative decisions 

 

The conclusion of the financing of the Project under the Malopolska Regional Operational Programme for 2007-2013 

 

Conclusion of an agreement on the supervision inspectoral with the team inspectors of different specialties 

 

The conclusion of a contract for the construction works the first stage 

 

Execution of construction works the first stage 

 

The conclusion of a contract for the construction works of the second stage 

 
Execution of construction works of the second stage 
 

Obtaining a final decision on the permit to use the facility. 

 

Completion of the financial settlement. 
 


