

Group # 4: Strategy. The Strategy Feasibility.

The Draft Team Leader: Diana Grosy-Axenti (Moldova)

Step 1. To organize “Assessment (Consulting) Committee” including 5-7 IA experts from European Union and International organizations/ Institutions.

• **Responsibility:** The Group Leader is, preferably, a well-known EU expert; the International Bank staff/specialist.

• **Term:** 1 month (March)

• **Outcome:** The Consulting Committee of highly qualified experts willing to promote IA in the countries and ready to introduce and apply the Internal Audit System.

• **Key actions:**

- To forward our proposals to authorized experts;

- To make them interested and informed about the objectives of the Practicing Community of Auditors;

- To get their approval.

Step 2. To improve and simplify the methods for assessment of the IA development level in the countries.

• **Responsibility:** The Group Leader is the developer of the methods, the International Bank staff/specialist;

• **Terms:** 2 months (March-April).

• **Outcome:** The questionnaire and the methods for determining the level of IA development in the country.

• **Key Actions:**

- To collect comments from the participants of the PEM-PAL workshop in Ljubliana, December 12-14, 2006;

- To find a sponsor;

- To improve the methodology;

- To develop a questionnaire.

Step 3. To compile a contact list presenting addresses of the interested leading specialists in the EU countries and the countries where IA is being introduced/applied.

• **Responsibility:** The Group Leader, the International Bank staff/specialist.

• **Outcome:** The list of addresses of the leading specialists ready for cooperation.

• **Term:** 1 month (March).

- **Key Actions:**
 - To forward our proposals for cooperation to specialists (mostly to the Heads of CHUs willing to cooperate with the Practicing Community of Auditors);
 - To inform the specialists about the objectives of the Practicing Community of Auditors.

Step 4. The Web page development.

- **Responsibility:** the International Bank staff/specialist, IT staff.
- **Terms:** 2 months (March-April).
- **Outcome:** The Web page presenting a blog function and “news” option.
- **Key Actions:**
 - To find donors and sponsors;
 - To sign a contract with IT staff;
 - To appoint a responsible administrator for this stage.

Step 5. The strategy bank.

- **Responsibility:** The Group Leader should be the International Bank staff/specialist;
- **Terms:** 2 months (May-June).
- **Outcome:** The strategy bank
- **Key Actions:**
 - To distribute questionnaires in order to define strategies and to determine the level of IA audit during the strategy development;

The contact persons should provide the following:

- Using questionnaire, to determine IA level in the country;
- To provide strategies and comments on their introduction/application and their feasibility (feedback on weak and strong points)
- To publish the obtained results on the web site.

The World Bank staff should provide the following:

- Translation of received material;
- To publish proposed strategies on the web site.

Step 6. The resolution of the “Assessment Committee” on proposed strategies.

- **Responsibility:** The leader of the Assessment Committee is the International Bank staff.
- **Terms:** 2 months (July-August).
- **Outcome:** The proposed strategies are added by the resolutions of the “Assessment Committee”.

- **Key Actions:**

- To collect comments from the members of the “Assessment Committee”. The comments should describe strong and weak points of the strategy and its feasibility.

- To summarize the comments and consider the resolution to each strategy;
- To publish on the web site the resolutions as an attachment to each strategy.

Step 7. The comments of the colleagues, experts and other interested persons.

- **Responsibility:** The Group Leader is the International Bank staff.

- **Terms:** 2 months (May-June).

- **Outcome:** Each strategy should be provided by comments of experts, colleagues from different countries.

- **Key Actions:**

- To ask contact specialists and persons concerned to give comments to the strategies within their interest;
- To format and distribute comments to the strategies;
- To publish on the web site the comments as attachments to strategies.

The results of the performed work:

- Possibility of discussion on new strategies, regulatory documents and other problems;
- Consulting and recommendation of the “Consulting Committee” and colleagues, specialists to proposed strategies.
- Possibility to overview the proposed strategies and their assessment. It could be an invaluable help in development of a new strategy for interested countries and, in general, for IA introduction and application in these countries.